
VSOP's For Section 16 schemes and SLC15 (Development Sites with no 3rd Party involvement)
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Day 0 (working days) Day 1 Day 2 - Day 10 Day 11 – Day 12 Day 13 – Day 14 Day 28 Day 30 Day 32 Day 37 Day 42 Day 47 Day 48 Day 63 Day 64

Customer  returns 
acceptance  form and  

payment to NPG.
(For SLC15 schemes - 

Design Approval 
obtained)

File received in 
wayleaves 

Customer to provide the following information 

to the wayleave officer:-

1. Development plans at scale 1:1250 to include  
S/S location.

2. Solicitors details  including address, tel  
number and e-mail.

3. Plans showing any section 38 agreements

All initial searches completed by the wayleave 
team and Subject  to all the relevant information 

being provided by the developer a legal 
instruction will be sent to NPG's solicitor.

Wayleave Officer 
arranges for final legal 
plans to be prepared.

Legal instruction 
received.

Draft documentation 
issued to developers 

solicitor via e-mail and 
by hard copy.

Developers solicitor 
receives draft 

documentation from 
NPG's solicitor 

Developers solicitor 
acknowledges receipt  

of draft 
documentation.

Final legal plans 
sent to NPG's 

solicitors.

NPG solicitors issue  
final plans to 
Developers 
solicitors.

NPG solicitors issue  
searches

Developers solicitor responds to NPG's 
solicitor to include:-

1. Comments on draft documentation.
2.Provide title information & filed documents

3. (for substation Lease or Transfer) 
confirmation of planning consents .

NPG's solicitors respond to 
Developers solicitors  with:-

a) any title enquires
b) any counter amendments to draft

c) (for S/S Lease or Transfer) any 
planning enquires.

Draft documentation 
agreed with Developers 

solicitors and 
engrossments issued.

Engrossments 
received .

Sealing approvals 
issued.

Engrossments received 
and arrangements made 

to have documents signed 
by the relevant 

signatories.

Documents signed 
by NPG

Priority searches 
complete and any 
queries  resolved .

Documents signed by 
relevant signatories 

including :-
1) Any mortgagee consents

2) Certificates for 
restrictions on title

Completion takes place.
Confirmation issued to 

Wayleave Officer.

Day 66

Responses to 

searches received 

back.
Yes All agreed Yes

NPG project Engineer 
progress works on site.

Scheme released to NPG 
Project Engineer and 

customer informed by 
Wayleave officer – Scheme 

released

Issues resolved 

with Land Registry 

and developers 

solicitor.

No

Solicitor to chase 

up searches.

 No

No

Yes

 

Notes 

1. These are voluntary standards of performance for schemes where a developer/landowner has requested a connection to Northern Powergrids distribution network and where Northern Powergrid requires the developer/landowner to 

enter into a legal document to provide security for any apparatus to be placed within the developers/landowners own land. 

2. The process excludes any time taken to obtain legal consents for any apparatus to be placed outside of the development site in land owned by a third party. 

3. The process includes apparatus installed within the development site by an ICP that will  subsequently be adopted by Northern Powergrid. 

4. Northern Powergrid can only be responsible for the time periods where any part of the process is within their control. 

5.  These timescales are reliant on the developer/landowner having full title to the land and for the developers/landowners solicitor to respond to Northern Powergrids solicitor in a timely  manner. 

 


